



CORE Project Go-Live Update

The CORE Project go-live date has been adjusted to September 4th, 2023 - Labor Day weekend.

As you are aware, we had previously been working towards May 29th - Memorial Day deadline for integrations to commence in production. However, for the overall efficacy of the project and to better serve our customers and stakeholders, we are **adjusting the CORE go-live date to the weekend of Labor Day, September 4th.**

While this schedule change allows for additional time to complete critical project tasks, it does not change the sense of urgency we need to work with each day to meet our project commitments over the coming weeks and months. As a result, please continue working urgently with the CORE team on readiness activities including testing.

For any questions, please email us at dl-coreescosupport@coned.com.

Thank you,

The CORE Project